

CARES Projects as of February 12, 2018

March 4, 2018

- ACA Compliance Phase 1
- FNS CAP Correspondence Phase 2
- Document Management
- Moving Notices from Mainframe to CARES Worker Web
- MCI Upgrade
- Medicare Beneficiary Identifier

TAPP Demonstrations – January 26, February 9, February 23

May 2018

- BEPS/IM Communications Tool

TAPP and Ops Memo - TBD

June 23, 2018

- Organizations as Authorized Reps
- Asset Verification System Data Exchange
- FNS Regulatory Compliance – Death Data Match
- Administrative Screens Modernization

IMAC – April 19

TAPP Demonstration Schedule – June 8, June 15

Ops Memos – All ops memos will release on or before June 8

October 27, 2018

- ABAWD Naming Conventions
- ACCESS Mobile Phase I
- ACA Compliance – Check iC for MEC
- Kofax Upgrade – phased roll out
- Extension and Premiums Enhancements
- Workload Tracking Reports
- Overpayment Calculation Tool in CWW - *tentative*
- Screens Modernization - *tentative*

IMAC – August 16

TAPP Demonstration Schedule – September 14, October 12, October 19

Ops Memos – All ops memos will release on or before October 12

TBD

- Reports Modernization – Moving Ad-Hoc and Control-D reports to IMMR