

# DHS CARES/ACCESS Scheduled Systems Work

## April 2012 – December 2012

| Initiative   | Date         |
|--|--------------|
| <b>April 2012</b>  |              |
| Caseload Management Verification Due Date Issue (56188)  | April – 6    |
| Validation Panel Non-alphanumeric Characters Issue (55743 )  | April – 13   |
| Validation Panel Message Update needed for no office number (55985/ 56085)   | April – 13   |
| Validation Panel 9 digit DTS Issue (54887)   | April – 13   |
| Mainframe Dump Process Email Exceptions Enhancement (56161)  | April – 13   |
| CWW Info bar Issue (51902)   | April – 13   |
| Dump Table Redesign (55919/ 55920/ 55921)  | April – 13   |
| UIB Correspondence Fix (tentative)   | April – 20   |
| Data Exchange: eDRS interface Enhancements (54895)   | April – 20   |
| ECF Routing Rules FS Break in Service Enhancement (56068)  | April – 27   |
| ECF Routing Rules Paper SMRF Received Enhancement (55755)  | April – 27   |
| CM: Allow re-assignment of applications/RFA's within a consortium (55570)  | April - 27   |
| <b>June 2012</b>   |              |
| Phone Query for PSC – Migration of Phone Query Search function from Mainframe to CWW and add Audit functionality (55828) | June – 6     |
| Caseload Management (CM): Enhancements to handle Administrative moves involving 3 counties (54671)                       | June - 9     |
| CM: Handle transfer of case outside of consortia by consortia worker (55292)   | June - 9     |
| MA Eligibility: Maintenance of Effort (MOE) Waiver changes – Phase 1   | June – 9     |
| eClient upgrade  | June -10     |
| <b>August 2012</b>   |              |
| IM Regionalization: IM Workload Management and Tracking (55218, 55219)   | August – 24  |
| IM Regionalization: integrated Client Scheduling   | August – 24  |
| IM Regionalization: Client Scheduling Correspondences  | August – 24  |
| IM Regionalization: IMQA Second Party  | August – 24  |
| Data Exchange: Prisoners Data Match with SSA   | August – 24  |
| LTC: IRIS / Children Waiver Program automation (54880)   | August – 24  |
| <b>November 2012</b>   |              |
| IM Regionalization: IM Management Reporting – 1 <sup>st</sup> release  | November – 9 |
| <b>December 2012</b>   |              |
| BC+ MOE – Phase 1.5  | December – 7 |
| IM Regionalization: Fair Hearing Tracking (55657)  | December – 7 |
| IM Management Reporting – 2 <sup>nd</sup> release  | December – 7 |
| Virtual PACE Automation  | December – 7 |