

## AMENDMENT 8 - CALENDAR OF EVENTS

RFP 1684 Southeast Wisconsin Medicaid Managed Care Organizations

### 1.7 Calendar of Events Change

Due to the importance of this program and the complexity of the proposals, additional time is being allotted for the completion of the evaluation process. As a result, the notification of intent date is being adjusted. Therefore, the Calendar of Events, as originally posted and subsequently amended, is further amended as indicated below:

April 12, 2010 (estimated)	Notification of intent to award sent to vendors/ HMO certification begins
May 21, 2010 (estimated)	Completion of HMO certification
July 1, 2010 (estimated)	Contract effective date / Contracts Signed
September 1, 2010 (estimated)	Member enrollment phase-in begins: HMOs begin providing services to first group of members
October 1, 2010 (estimated)	Member enrollment phase-in continues: HMOs begin providing services to second group of members
November 1, 2010 (estimated)	Member enrollment phase-in ends: HMOs begin providing services to third group of members