



WISCONSIN DEPARTMENT
of HEALTH SERVICES

CARES Portfolio

Portfolio Preview

Shine Baby
CARES Portfolio Manager - DHS/DMS/BSM
February 2024

Planned Projects: May/June 2024

Summer EBT - Planning and Public-Facing
Application (Wave 1) – May 2024

Caseworker Policy Assistant – May 2024

Summer EBT - Permanent (Wave 2)

COVID Unwinding: Healthcare Eligibility Systems
Changes for MAPP Premium Compliance Changes

SFMC Case Documentation

Fiscal Accountability Act – June

Planned Projects: October 2024

Elderly Simplified Application Project

SeniorCare Front End Processing

Communications Preference Center

Online Application for CTS

SSA Data Exchange Modernization: Bendex and SOLQ-I

SSA Data Exchange Modernization: SDX

Correspondence Improvement Roadmap (CIR): Notice of Decision Modernization

MyACCESS FoodShare Transformation

Katie Beckett Modernization Phase 2