DRAFT: Timeline Of The Cy 2010 Performance-Based Contract Process
Activity:










Date:
· LHD Levels confirmed for 2010 contract year





June 1

· Program Template Objectives, Boundary Statements, Quality Criteria to Janice
June 19
· LPHD Decision on Refusal of Funds & Consortia




July 14 
· Allocations to Janice for pre-packets, etc.





July 17

· Media-Site Training for DPH Staff






July 23
· Performance-based Contracting Process Information on the Web


August 3
· Allocations to health departments







August 3
· Training for Local Agencies at WALHDAB meetings or as scheduled


SR 
August 5













WR 
August 7














NER
August  13












NR   
Media Site 












SER
Media Site
· Program allocations entered into GAC






Sept 14

· Local Agencies Enter 2010 Objectives into GAC



 
No later than Oct 9

Prevention objectives should be loaded by September 30 if possible.












· DPH Negotiation with Locals Agencies 






Sept 14 – Oct 23 

Teleconference negotiations will be scheduled as complications arise 
· Office of Operations sends electronic contracts to Local Agencies for Signature
As negotiations are completed
· Local Agencies Return 2 signed copies of signature page



December 5
· CARS Payments Begin








January 1, 2010
· Enter end of year Prevention into GAC 






January 15, 2010
Revised July 22, 2009

K:\DPH\Contracts_Perf Based\2010\Calendars\Timeline 2010.doc

