

Anticipated Implementation of Family Care by County in 2008

The following table identifies planned start dates for new Aging and Disability Resource Centers and new Managed Care Organizations in Wisconsin in 2008. This information should be viewed with the following information in mind:

1. Certification of both ADRC and MCO by DHFS are processes. Throughout the process factors may arise that cause delay in the certification and, subsequently, the implementation of either the ADRC, MCO or both.
2. Local considerations, such as delay in obtaining County Board consent to participate in Family Care, may cause a delay in implementation in any county.
3. The Wisconsin Legislature's Joint Committee on Finance has authority to review planned expansion. The timing related to this review process may cause a delay in implementation in an MCO or county.
4. Transition to Family Care for adults who already participate in Medicaid Waiver programs and enrollment for adults who are waiting for long-term support services are not completed in a single month in any county. The transition to Family Care may take up to six months for current Medicaid Waiver participants and up to 24 months for adults whose names have been on county waiting lists for long-term support services.
5. When multiple MCOs serve a single county, each MCO may begin enrollment in that county during different months. Planned MCO start date below signifies the first month any MCO may enroll members from the identified county.

County	Planned ADRC Start Date	Planned MCO Start Date
MCOs: Care Wisconsin, Community Care, Community Living Alliance		
Sheboygan	Current	February 2008
Columbia	Current	March 2008
Ozaukee	Current	March 2008
Washington	February 2008	April 2008
Dodge	April 2008	June 2008
Waushara	Current	June 2008
Marquette	Current	July 2008
Walworth	May 2008	July 2008
Waukesha	April 2008	July 2008
Green Lake	Current	August 2008
Jefferson	July 2008	September 2008
MCO: West Central Consortium For Long-Term Support and Health Care Reform		
Vernon	September 2008	November 2008
Jackson	Current	December 2008
Monroe	September 2008	January 2009
Trempealeau	Current	February 2009
Buffalo	November 2008	March 2009
Pepin	November 2008	March 2009
Clark	November 2008	April 2009
MCO: Community Care of Central Wisconsin		
Marathon	Current	August 2008
Wood	Current	December 2008
MCO: Community Health Partnership		
Chippewa	March 2008	May 2008
Dunn	April 2008	June 2008
Pierce	September 2008	July 2008
St. Croix	May 2008	September 2008
Eau Claire	July 2008	November 2008